
.RECLAMATION PROJECT UPDATE as o f /V<?/<?a 

TO: Governor Conrad Luce ro 

FROM: J im O l s e n . J r . , P .E . -RPM/PoL 

1) 0.3" and 0.7" of rain fell on, September 28 S< 29, respectively, 
causing some minor haul road problems on Monday morning. 

2) Scrapers continued backfilling OP-35. The truck fleet is working 
PS-17 and should be done early October and then will work on 
PB-ia. PS-'18 appears to have more material than originally 
estimated and may take a couple of week longer than planned. 
Dozer work continues in the far southwest Paguate pit to 
do the backfill work. Fencing along the west boundary 
of the Paguate continued. Dewatering of the South Paguate 
continued and will probably be done during early October, 
depending on the weather. 

3) EsIA will formally approve the Landmark/Weston contract now 
that Mod #2 is done. POL has already approved the contract. 

4) Results on the soil samples are still pending. Ed Kelley is 
submitting a revised Scope of Work to outline long-term 
vegetation success criteria and re-seeding techniques. 

5) A new Project Engineer to represent the BIA has been hired 
according to Beorge Farris. His name is Allen Sedik and he 
is from Pueblo, CO. He visited the Project Site 10/02/90 and 
will be attending the weekly Project meetings. 

6) The 3rd Quarter Financial summary will be distributed next week 
pending receipt of some financial information from Accounting. 

7) Drafts of the 2nd Year Plan should be' distributed prior to 
the Council presentation on October 23. 

8) The September, 1990 Project Status report is being prepared. 
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RPM Suspense log Cont'd for ___ t9~~~~9 _______ _ 

ITE/1 

**** 

Radiation 

Hi gh~·Jay 
279 closure 

2nd Year 
Operating 
Plan 

Use of 
Pueblo 
Per-sonnel 
to replace 
consultants 

BIA Project 
Engineer 

3t~d Quar-ter 
Project Finan­
cial Report 

CONFIDENTIAL 

STATUS 

****** 

ongoing by RPM 
&: Eberline 

ne~oJ section is 
closed; 

under development 

Governor Lucero 
directed RPI"I to 
include this 
option in the 
2nd Year Plan 

BIA hired 
replacement; 
Allen Sedik 

as required by 
Project Mgt. 
Plan 

EST. CONPLETION 
~-.:************** 

as needed 

5/31/91 

10/23/90 

11/30/90 

9/15/90 

8/30/90 

9/30/90 

9/30/90 

10/5/90 

-2-

R£1'1ARKS 

******* 

no problems 
found to-date 

hauling l•Jaste; 
all traffic 

detoured over 
old section 

to Council 

to BIA 

to develop 
Pueblo tech­
nical person­
nel to help 
Project 
Management 

started on 
10/1/90 

Draft to 
Treasurer- · s 
Office on 

9/6/90 

POL-EPA01-0008806 
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IT £lot 

**** 

Paguate 
Study 

Building 
Salvage 

Seismic 

8( Removal 

Council 8( 
Sta-ff toLtt­
of Project 

2nd Year Plan 

Soil/Vegetation 
Specifications 

2nd Annual 
Aerial Photo 

CONFIDENTIAL 

~P/'1 SUSPENSE LOG 

a·=- oi' 

STATUS EST. COI'tPLETION 
****** ''**··'-':************ 

a~.oJai ti ng ? 
funding 

need Council 
dit-ective 

pending 

need to set 
date 

finalized Operating 
Assumptions and 
Priority listing 

DRAFT of Principal 
Assumptions and Cash 
Flows to Councilmen 

? 

8/28/90 

9/5/90 

revision of specs 9/15/90 
notfJ Ltnderlt'Jay; 
soil sampling to 
lab on August 28 
"draft" received from 
M. Bone of Weston 10/1/90 

for volumes & 10/12/90 
progress records 

-1-

RE/'1ARKS 

******* 
G. Farris is 
checking 

Further demo­
lition/salvage 
pending 

Proposed Quar­
erly inspec­
tion 

by Ed Kelley 
sub to Weston 

schedule with 
Tom Mann, Inc. 

POL-EPA01-0008807 




